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ESTIMATE RUN 11/08/2006

ESTIMATE SUMMARY 08:55:10

CONTID: C15174R        ESTIMATE NO: 0007 PROG 2005

PCN: 15174R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 JOINT REPAIRS PERCENT TIME:

PROJECT NO: IM 0704-206                   

I-70 JOINT REPAIRS

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 10/31/2006 DATE TIME STARTED 03/30/2006

225 UNION BLVD. SUITE 500 DATE LET 01/12/2006 DATE WORK BEGAN 03/30/2006

 DATE AWARDED 01/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/09/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,247,642.25 PARTICIPATING $ $ 363,116.14

AWARD PROJECT AMT: 2,567,642.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-11,454.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,149.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.09

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/13/2006 ??:??:??

10/13/2006 ??:??:??

48.89%

1,659,842.09

363,116.14

351,661.20

329,511.30

$

$

$

$

1,587,800.16

0.00

1,587,800.16

56,549.80

1,644,349.96

-38,514.63

0.00

1,605,835.33

0.00

AMOUNT DUE 1,605,835.33 329,511.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 329,511.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

216.0
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 32.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

202-00210  
 

0010 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

2.50000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF FENCE 237.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01000  
 

0020 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

875.00000 2.000 1,750.00

208-00045  
 

0025 STORM DRAIN INLET PROTECTION 30.000 9.000

EACH 0.000 0.00

150.00000 9.000 1,350.00

208-00050  
 

0030 RIGID INLET PROTECTION DEVICE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00055  
 

0035 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.380

L S 0.110 440.00

4,000.00000 0.490 1,960.00

208-00100  
 

0040 EROSION CONTROL SUPERVISOR 80.000 35.500

HOUR 6.000 450.00

75.00000 41.500 3,112.50

208-00205  
 

0045 *RESET GATE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-01011  
 

0050 *RESET CHAIN LINK FENCE 100.000 32.000

LF  0.000 0.00

18.00000 32.000 576.00

210-01050  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 123.150 51.650

TON 71.500 10,010.00

140.00000 123.150 17,241.00

403-00720  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FENCE (TEMPORARY) (SPECIAL) 121.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

607-11581  
 

0065 *LINE POST (CHAIN LINK) 38.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

607-52900  
 

0070 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

607-52905  
 

0075 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-52910  
 

0080 *FENCE CHAIN LINK (72 INCH) 319.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

607-53172  
 

0085 *MOBILIZATION 1.000 0.600

L S 0.400 81,100.00

202,750.00000 1.000 202,750.00

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

11,000.00000 0.500 5,500.00

626-01000  
 

0095 *EPOXY PAVEMENT MARKING 15.000 0.000

GAL 10.600 2,650.00

250.00000 10.600 2,650.00

627-00005  
 

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 150.000 31.780

GAL 27.430 1,508.65

55.00000 59.210 3,256.55

627-00012  
 

0105 *FLAGGING 1,300.000 443.000

HOUR 95.500 2,387.50

25.00000 538.500 13,462.50

630-00000  
 

0110 *TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

17,600.00000 0.500 8,800.00

630-00004  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 68.000 57.000

DAY 5.000 825.00

165.00000 62.000 10,230.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 170.000 116.000

DAY 9.000 5,175.00

575.00000 125.000 71,875.00

630-00012  
 

0121 RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

2,357.50000 1.000 2,357.50

210-00840  
 

0125 UNIFORMED TRAFFIC CONTROL COORDINATION 2,640.000 840.500

HOUR 93.000 232.50

2.50000 933.500 2,333.75

630-00015  
 

0130 *FLASHING BEACON (PORTABLE) 12.000 6.000

EACH 0.000 0.00

1,600.00000 6.000 9,600.00

630-80001  
 

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 24.000 12.000

EACH 0.000 0.00

400.00000 12.000 4,800.00

630-80336  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 127.000 63.500

EACH 0.000 0.00

130.00000 63.500 8,255.00

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 151.000 55.500

EACH 0.000 0.00

135.00000 55.500 7,492.50

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.000

EACH 0.000 0.00

140.00000 3.000 420.00

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 80.000

SF  0.000 0.00

19.00000 80.000 1,520.00

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 10.000 5.000

EACH 0.000 0.00

14,400.00000 5.000 72,000.00

630-80355  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

630-80358  
 

0170 *DRUM CHANNELIZING DEVICE 86.000 43.000

EACH 0.000 0.00

65.00000 43.000 2,795.00

630-80360  
 

0175 CONCRETE BARRIER (TEMPORARY) 1,936.530 968.265

LF  0.000 0.00

30.00000 968.265 29,047.95

630-80370  
 

0180 *TRAFFIC CONE 500.000 229.500

EACH 0.000 0.00

6.00000 229.500 1,377.00

630-80380  
 

0185 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000 1.500

EACH 0.000 0.00

5,300.00000 1.500 7,950.00

630-85006  
 

0190 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.500

EACH 0.000 0.00

25,000.00000 1.500 37,500.00

630-85040  
 

0195 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0207 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 *F/A FURNISH UNIFORM TRAFFIC CONTROL 121,000.000 39,055.400

F A 8,639.000 8,639.00

1.00000 47,694.400 47,694.40

700-70080  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A CELLULAR PHONE SERVICE 7,500.000 3,560.400

F A 199.080 199.08

1.00000 3,759.480 3,759.48

700-70222  
 

0220 F/A EROSION CONTROL 3,000.000 670.410

F A 0.000 0.00

1.00000 670.410 670.41

700-70380  
 

0315 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE 0.000 0.000

DOL -6,250.000 -6,250.00

1.00000 -6,250.000 -6,250.00

900-00006  
 

0320 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000

DOL -2,250.000 -2,250.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

CAT 0200 $105,116.73 582,586.54CURRENT AMT 1,319,893.40 $$

CAT NO0300 STRUCTURES 

0086 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

12,052.00000 1.000 12,052.00

626-00100  
 

0196 ADDED ITEM (DOLLAR)/ REMOVAL OF LOOSE SPLASH PANELS 
FROM I-70

282.090 282.090

DOL 0.000 0.00

1.00000 282.090 282.09

900-00006  
 

0197 ADDED ITEM (LUMP SUM)/ COMPOSITION TESTING FOR 
EXISTING REBAR

132.000 132.000

L S 0.000 0.00

1.00000 132.000 132.00

900-00014  
 

0225 *REMOVAL OF ASPHALT MAT (PLANING) 21,036.000 1,337.560

SY  14,572.000 51,002.00

3.50000 15,909.560 55,683.46

202-00240  
 

0230 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.300 8.820

CY  1.480 6,216.00

4,200.00000 10.300 43,260.00

202-00502  
 

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 232.000 83.560

SY  12.670 9,502.50

750.00000 96.230 72,172.50

202-00503  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0240 REMOVAL OF EXPANSION DEVICE 599.000 193.335

LF  18.130 2,447.55

135.00000 211.465 28,547.78

202-00504  
 

0245 SANDBLASTING REINFORCING STEEL 232.000 95.370

SY  17.980 1,348.50

75.00000 113.350 8,501.25

202-05100  
 

0250 REBUILD PORTIONS OF PRESENT STRUCTURE 10.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

210-00500  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,016.000 0.000

TON 0.000 0.00

77.00000 0.000 0.00

403-34871  
 

0256 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,191.830 2,336.410

TON 855.420 61,590.24

72.00000 3,191.830 229,811.76

403-34841  
 

0260 PROVIDE TEMPORARY SUPPORT 1.000 0.444

L S 0.052 15,600.00

300,000.00000 0.496 148,800.00

509-08100  
 

0261 ADDED ITEM (EACH)/ ADDITIONAL TEMPORARY SUPPORT 9.000 9.000

EACH 0.000 0.00

4,883.00000 9.000 43,947.00

900-00007  
 

0262 ADDED ITEM (LUMP SUM)/ PROVIDE TEMP SUPPORT 
(STRONGBACKS)

0.000 0.000

L S 0.000 0.00

84,100.00000 0.000 0.00

900-00014  
 

0265 TEMPORARY BRIDGE DECK 4,489.000 1,920.000

SF  0.000 0.00

40.00000 1,920.000 76,800.00

509-08120  
 

0266 1-1/2 INCH CORE DRILLED HOLE 1-3/4 IN CORE DRILL WILL 
BE PAID AS 1-1/2 IN CORE DRILL

32.000 32.000

LF  0.000 0.00

54.87000 32.000 1,755.84

211-00212  
 

0267 STRUCTURAL STEEL 441.600 441.600

LB  0.000 0.00

10.51000 441.600 4,641.22

509-00000  
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 BRIDGE DRAIN (SPECIAL) 26.000 8.000

EACH 18.000 72,000.00

4,000.00000 26.000 104,000.00

513-00690  
 

0275 *WATERPROOFING (MEMBRANE) 496.000 129.000

SY  90.000 2,700.00

30.00000 219.000 6,570.00

515-00120  
 

0280 BRIDGE EXPANSION DEVICE (0-4 INCH) 129.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

518-01004  
 

0280 MATERIAL ALLOWANCE EXPANSION DEVICE 93.157

LF  0.000 0.00

110.00000 93.157 10,247.27

0285 ELASTOMERIC CONCRETE END DAM 78.000 0.000

CF  0.000 0.00

465.00000 0.000 0.00

518-02010  
 

0285 MATERIAL ALLOWANCE CONCRETE END DAM 320.474

CF  0.000 0.00

66.00000 320.474 21,151.28

0290 EPOXY RESIN (INJECTION) 300.000 21.500

LF  0.000 0.00

60.00000 21.500 1,290.00

519-01000  
 

0295 CONCRETE CLASS D (BRIDGE) (SPECIAL) 130.000 53.200

CY  10.300 11,330.00

1,100.00000 63.500 69,850.00

601-03041  
 

0296 ADDED ITEM (LUMP SUM)/ SPLASH BLOCK CIP 1.000 0.000

L S 1.000 495.00

495.00000 1.000 495.00

900-00014  
 

0300 REINFORCING STEEL 27,267.000 9,447.210

LB  1,795.490 13,466.18

7.50000 11,242.700 84,320.25

602-00000  
 

0300 MATERIAL ALLOWANCE MECH. COUPLERS 5,737.649

LB  -1,795.445 -11,454.94

6.38000 3,942.204 25,151.26
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PCN: 15174R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0007 08:55:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0310 ADDED ITEM (LUMP SUM)/ NON-DESTRUCTIVE TESTING 
INVESTIGATION

0.000 0.000

L S 0.000 0.00

39,390.00000 0.000 0.00

900-00014  
 

0311 ADDED ITEM (DAY)/ TESTING INVESTIGATION COORDINATION 
W/MANLIFTS

7.000 0.000

DAY 7.000 9,345.00

1,335.00000 7.000 9,345.00

900-00005  
 

0312 F/A PROVIDE ADDITIONAL LABOR FOR NON-DESTRUCTIVE 
TESTING

956.440 0.000

F A 956.440 956.44

1.00000 956.440 956.44

700-70081  
 

CAT 0300 $246,544.47 1,059,763.40CURRENT AMT 1,925,748.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $0.00 2,000.00CURRENT AMT 2,000.00 $$

PROJECT TOTAL 351,661.20 $ 1,644,349.94CURRENT AMT 3,247,642.25 $$


